LPR 10.9 Minutes of
WEEKLY STATUS MEETING

May 21, 2014
Attendees
John Rolfe, dmi Jim Brinkman, CH2M-Hill Grace Chang, CDM
Rachel Maddaluna, dmi Roy Weller, CH2M-Hill Scott Kichner, CDM
Jennifer LaPoma, EPA Mike Holsinger, CH2M-Hill Amy Picunas, CDM
Mike Hoppe, EPA Rex Long, CH2M-Hill Tim Briggs, GLDD
Gary Foster, CH2M-Hill Joe Hambrick, CH2M-Hill Jeff Krug, GLDD
George Hicks, CH2M-Hill Katy Puckett, CDM

1) H&S Moment: Mike (CH2M) — Discussed ladder safety at work and around the
house. Be sure to read instructions for proper usage. Discussed safety tips when
using ladders.

1) Health & Safety
a) There were no incidents or OSHA recordable incidents reported this week
2) Activities week ending 05/18/14

a. No habitat sand was placed this week. GLDD spent the week pursuing the repair
or replacement of the Fuchs excavator which experienced mechanical problems
last Saturday.

b. On Friday, 05/16 GLDD announced that a replacement excavator would be
loaded onto the barge on Monday, 05/19, transported to RM 10.9 that evening
and be in position to resume the habitat layer on Tuesday morning, 05/20.

c. GLDD transported empty scows downriver on Monday morning, filled them with
sand, and returned the loaded scows that evening. There are currently 3 full
scows at RM 10.9.

d. The turbidity monitoring buoys remained in place during the week even though
there was no river activity.

3) This week’s Activities

a) The exchange of excavators that was schedule for Monday was delayed until
Tuesday. As a result the resumption of the habitat layer was moved from
Tuesday, 05/20 to Wednesday, 05/21. Began working on second pass in
southern area where work was interrupted last week.

b) GLDD has scheduled 4 work days to complete the habitat layer making Saturday,
05/24 the final day. GLDD has indicated previously that they will work Sunday if
necessary. GLDD discussed future work approach and schedule.
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Rex (CH2M HILL) asked if GLDD expected to be done with the habitat layer and
start demob activities on 05/27. GLDD responded that they planned to be done
with the habitat layer on that date.

Gary asked about equipment moving plans. GLDD responded that they were
looking at an additional tug and scow for activities.

c) Additional bridge openings will be required to support the return of the excavator
barge to RM 10.9 and to transport additional sand scows. Current estimate is that
more sand will be required to complete the habitat layer than is present in the 3
full scows at RM 10.9.

d) Continue real time turbidity monitoring.

4) Issues
a) Jackson Street Bridge opened on Monday as announced by Essex County.

b) Repairs or replacement of the Fuchs excavator are required in order to resume
placement of the habitat layer.

5) Questions

Gary asked if replacement excavator with smaller bucket would affect production.
GLDD responded that it would not be an issue.

John (dmi) asked if EPA/CDM reps would be available to inspect single pass
approach for sand placement in designated area. EPA (Mike) responded that
someone would be available.

John (dmi) requested GLDD keep Red Bull games in mind when scheduling bridge
openings.

John (dmi) asked if work not completed Sunday would work be scheduled for
Monday. And if so, would EPA be able to provide coverage. CDM responded that
they would provide coverage

Next Weekly Status meeting will occur on Wednesday May 28" at 1300.

Meeting Concluded
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